
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

October 2, 2006, at the Cumberland Administrative

Office/Superintendent’s Conference Room, 2602 Mendon Road, was

called to order by Chairman Keith Davignon at 6:00 PM, with the

following present:

	Keith Davignon, Chair, Paul DiModica, Craig Dwyer, Bob Geddes,

Donna Morelle, 

		     Earl Wood

Also Attending: Steve Driscoll, Richard Hilton, Mark Lindgren, Craig

Showstead;        Dimeo: Mark Maroni, Jeff Morris; KBA: Ed Cifune,

Mike McKeon 

		Absent: Tom Bruce  				

	

I.	Discussion Phase III

	A.	KBA Construction Document Review & Approval - Mr. Cifune

presented the following potential alternates: 1) Ground faced CMU

masonry versus polished CMU; 2) Omit exterior sun screens on south

exterior; 3) West access road; 4) Rear parking lot resurfacing; 5)

Handicap lift and retaining wall at pool courtyard.  Mr. Cifune

explained the handicap access to the courtyard area was included for

ADA compliance.  Mr. Maroni noted there may be other deducts next

time.  Discussion ensued regarding construction of the



walking/access road.  Mr. Morris suggested taking some of the rebar

out.  Mr. Cifune felt the reinforced road was necessary due to heavy

traffic; they were looking to slow traffic with the kids crossing.  He felt

the raised surface could cause vehicles to bottom out and concrete

would hold up better than asphalt.  Mr. Morris stated there could be

value engineering based on the budget. Mr. Cifune explained they

were looking to go out to bid on October 11th.  There could be a list

of items for an addendum.  On a motion by Mr. DiModica, and a

second by Mr. Geddes, it was VOTED 6-0 TO APPROVE KBA’s

recommendations for the science wing and cafeteria.   

	

Mr. Cifune reported they are going before the planning board on the

25th.  He had a sample of the material they will use to cover the door

frames in the renovation at the High School.  He noted meeting with

the Commissioner on ADA compliance and they may be able to

retrofit the hoistway in the Transitional Building.  

	B.	Dimeo Updates - Mr. Maroni reviewed the revised budget and

noted they will need the final design development drawings by

October 30th so they can have a budget just before Thanksgiving. 

The Chair asked about variances for the fire codes and Mr. Cifune

reported the fire marshal will support the wood paneling and glass

around the donut.  Regarding the holes above the ceilings a smoke

sealant will be okay.  Once the holes are closed ventilation needs to

be provided.  Mr. Morris noted smoke partitions are needed between

the corridors and classrooms.  The Chair asked KBA to be a little

more aggressive with the fire marshal.  
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The Superintendent reported that Monday’s meeting regarding

additional funding for the fire code upgrades had to be canceled until

the new Town Council and School Committees are seated. 

Discussion ensued regarding possible avenues if funding isn’t

supported.  The Superintendent noted that this concerns all the

schools and relationships have to be built.  Mr. Cifune noted they

don’t really know what will be found when all the ceilings are

removed.

	

II.	Phase II Construction/Renovation Update - Mr. Hilton reported kids

are riding their bikes on top of the Wellness Center.  He showed a

drawing of a railing that will be added to the roof.  The Superintendent

reported that volunteers have come forward to provide landscaping

enhancements.  She has referred them to the Chair.  

III.	Old/New Business - None.

IV.	Approval of Invoices - On a motion by Mr. DiModica, and a second

by Mr. Geddes, it was VOTED 6-0 TO APPROVE payment to the

vendors as listed:

			Dimeo Construction		App #4 (Phase III)	  $177,664.07

			Sitecon				App #3		        7,857.36

			Spino Brothers (masonry)		App #1		    156,600.00



			Interbuild (carpenters)		App #2		      36,576.00	

			Cape Cod Plastering		App #2		      33,075.00

			Gem Mechanical			App #2		      12,260.89

			CAM HVAC			App #2		      86,252.40

			Commercial Electric		App #3	 	        9,405.00

			Dimeo Construction		App #3 (Curtain Wall)     49,321.33

			Advantage Glass			App #3		      75,860.00

			AA Asbestos Abatement		App #2		      31,770.00

V.	Approval of Minutes

	A.	September 18, 2006 - On a motion by Mr. Dwyer, and a second by

Mr. Geddes, it was VOTED 5-0 TO APPROVE the minutes, with Mr.

DiModica abstaining since he didn’t attend that meeting.

	

VI.	Adjournment - On a motion by Dr. Morelle, and a second by Mr.

Wood, it was VOTED 

	6-0 TO APPROVE adjourning the meeting at 7:47 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved October 16, 2006


